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Minutes for the June 8, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building 1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements   
Jonathan has the action to write the plan to migrate off of spg10.  This came out of the May IT 

Coordination meeting.  Web link to lposun still an open issue.  ERBE-like graphics for lposun 

link also open. 

  

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Clouds 809 – Documenting latest modifications for the version of the Edition4 code that was 

delivered last week. 

Instrument 848– Recompile of 1.2P1 needed for NCT4.  Delivered and released. 

GGEO 849 – Weeder files through 2010.  Delivered and released. 

Instantaneous SARB 850 – MATCH files through 2010.  Delivered yesterday. 

   

There were no issues identified, so these SCCRs will be approved. 

  

Systems  

August maintenance scaled back due to schedule pressures.  Not doing OS upgrade.  Power 

outage planned for Friday, August 19.  Power and systems should be back the following 

Monday. 

 

AMI-P maintenance completed last week.  GPFS upgraded. 

 

IDL 8.1 installed on AMI.  Chris will send location out in email.  This is not the default version 

yet. 

 

Kory and Norman requested that there be no major outages for ASDC systems from NPP launch 

plus six months. 

 

SNODEP Issues 

Sue asked Jonathan to contact SNODEP to find out the schedule for the grid changing. 

 

NCT4 Status  

No change in schedule since last CPOB meeting.  SCCRs 845, 842, 838, and 848 need to be in 

production for NCT4.  SCCR 845 has been promoted on AMI-P, but not on magneto.   
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Status of Open SCCRs  

845 – Needs to be promoted on magneto. 

842 – Vertley testing; maybe two weeks for promotion.  

838 – Vertley testing; maybe two weeks for promotion. 

848 - Vertley testing; maybe two weeks for promotion 

843 – Hope to release by Friday, June 10. 

770 – Hope to release by Friday, June 10. 

749 – Hope to release by Friday, June 10. 

849 – Sharon testing.  

795 – Sharon will start testing after 849 is promoted. 

850 – Should be released today. 

809 – Plan to start testing next week. 

846 – No update. 

814 – June 24 delivery date. 

763 – Waiting on input from Science. 

740 – Jeremie working on ES-8 graphics. 

804 – No update.  

801 – No update. 

787 – No update. 

 

Promotion Priorities List  

No update.  

Additions to the Posted Reports  

Toolkit 

No updates to status report. 

 

CERESlib 

No updates to status report. 

   

Perl_Lib 

No updates to status report. 

 

Instrument 

CER1.0P2 needs another delivery before launch.  Need to use Toolkit instead of new time 

routines.  July 29 delivery date. 

   

ERBE-like 

No updates to status report. 

   

Clouds 

No updates to status report. 

 

Convolution 

No updates to status report. 
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Inversion 

No updates to report. 

 

SARB 

No updates to status report. 

 

TISA Gridding & GGEO 

No updates to report. 

 

TISA Averaging 

All code is in Subversion. 

 

PRs 

No updates to status report. 

  

CM 

No updates to status report. 

 

Production Processing Database/Automation 

Lisa, Jeremie, and the SIT team met to discuss the lifecycle of a PR.   

   

Ordering Tool 

No updates to status report. 

  

FM5 

No updates to status report. 

 

Walk-on Items 

Jonathan introduced Noah Ryan.  He’s with DEVELOP, and will be working on documenting 

Perl_Lib and CERESlib over the next 10 weeks. 

    

Meeting ended at 2:00 p. m. 


